

Task 8 - Meeting Minutes and Tone Adaptation

Meeting Minutes Prompt

Act as a project meeting secretary. Convert the provided sprint planning notes into structured minutes with Attendees, Goals, Decisions, Blockers, Action Items and Next Meeting. Use only the notes and do not invent missing deadlines.

Minutes Result

Attendees: Ali, Reem, Omar, Fatima, Nour.

Goal: Ship the payment module by Nov 30.

Decisions: Payment module deadline is Nov 30; QA will join sprint planning; approved UI mockups need one minor checkout revision.

Blocker: Backend API is 70% complete and OAuth configuration is waiting for security approval. Possible 3-day delay if unresolved by Wednesday.

Actions: Omar escalates OAuth issue today; Nour revises checkout flow; QA joins future sprint planning.

Next Meeting: Wednesday standup to check OAuth blocker.

Audience 1 - CEO prompt

Rewrite the minutes as a non-technical executive summary in no more than 100 words. Focus on deadline, risk and decisions.

Audience 1 - CEO output

The team remains focused on delivering the payment module by Nov 30. The main risk is a pending security approval that could cause a three-day delay if not resolved by Wednesday. The team agreed to involve QA earlier in sprint planning to reduce late bugs. Updated UI designs were approved with one minor checkout change. Omar will escalate the security dependency today, and progress will be reviewed at Wednesday's standup.

Audience 2 - Engineering prompt

Rewrite the minutes for the engineering team. Keep technical details and focus on actions, owners, blockers and deadlines.

Audience 2 - Engineering output

Payment module target: Nov 30. Backend API: 70%. Blocker: OAuth configuration awaiting security sign-off; possible 3-day delay if unresolved by Wednesday. Omar: escalate to Security today. Nour: complete one checkout-flow revision. QA joins sprint planning from now on. Check OAuth status at Wednesday standup.

Which required more editing?

The CEO version required more editing because technical details had to be reduced while keeping the important risk and deadline.

Rating

5 - Excellent